STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  SIR-003560
Address: 333 Burma Road Date Inspected: 09-Jul-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1900

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 700

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Changxing Dao, Shanghe
Quality Control Contact: Don Walton Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yeslvl No [J N/A

Other: Coatings Inspection

Bridge No: 34-0006 Component: Sub-Assemblies (OBG)

Bid Item: 77,78,79 Lot No:

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE 11 coating inspector,
Mr. Kenneth W. Cason Jr. arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing
Island in Shanghai, China. The purpose of the coating inspections is to monitor the surface preparation and coating
applications for the SAS Bay Bridge project. This QA NACE |11 coating inspector observed the following:

Sub-Assemblies (OBG)

Bike Path Panels BK9 and BK 10, NOI Number 7421: In preparation for mist coat installation of Interfine 979
Polysiloxane, the Interzinc 22 undercoat on Bike Path Panels BK9 and BK 10 was tested in accordance with
SSPC-SP 1 (Surface Cleanliness), SSPC-PA 2 Dry Film Thickness (DFT) and ASTM D4752 (MEK Resistance of
Ethyl Silicate (Inorganic) Zinc-Rich Primers by Solvent Rub). Test results were recorded with x2 MEK @ 5 and
x1 soluble salts recorded reading of 18.0 (us/cm). No major discrepancies noted and ABF Quality Assurance
personnel instructed ZPMC to proceed with process to the next check point.

L 13E East Section Internal Floor Remain Areafrom PP120.5 to PP124.5, NOI Number 7424: In preparation for
undercoat installation and in accordance with project specifications, this inspector along with ABF and ZPMC
Quality Assurance/Control representatives observed the surface preparation on L13E East Section Internal Floor
Remain Area from PP120.5 to PP124.5. ABF Quality Assurance personnel instructed ZPMC to re-work and
re-submit for inspection due to additional required blasting.

Office
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

This Quality Assurance Inspector (QA) reviewed, recorded and entered data from notice of inspection requests for
the purpose of tracking and compliance to contract documents.

Note: Unless otherwise noted, all work observed on this date appeared to generally comply with applicable
contract documents.
Summary of Conversations:

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact , who represents the Office of Structural Materials for your project.

I nspected By: Cason,Kenneth Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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